

		Name	Duration	Start	Finish	Predecessors	Resource Names	T	W	T	F	S
1		Maintenance	52 days	24/7/26 8:00 AM	5/10/26 5:00 PM							
2		Requirement Analy...	5 days	24/7/26 8:00 AM	30/7/26 5:00 PM							
3		Problem identificat...	1 day	24/7/26 8:00 AM	24/7/26 5:00 PM		System Analyst					
4		Literature Survey	1 day	27/7/26 8:00 AM	27/7/26 5:00 PM	3	System Analyst					
5		Requirement Gath...	2 days	28/7/26 8:00 AM	29/7/26 5:00 PM	4	System Analyst					
6		SRS Preparation	1 day	30/7/26 8:00 AM	30/7/26 5:00 PM	5	System Analyst					
7		System Design	4 days	31/7/26 8:00 AM	5/8/26 5:00 PM							
8		System Architecture	1 day	31/7/26 8:00 AM	31/7/26 5:00 PM	6	Project Manager					
9		Database Design	1 day	3/8/26 8:00 AM	3/8/26 5:00 PM	8	Database Administrator					
10		API Design	1 day	4/8/26 8:00 AM	4/8/26 5:00 PM	9	Backend Developer					
11		UI Design	1 day	5/8/26 8:00 AM	5/8/26 5:00 PM	10	Frontend Developer					
12		Development	31 days	6/8/26 8:00 AM	17/9/26 5:00 PM							
13		Data Preparation	5 days	6/8/26 8:00 AM	12/8/26 5:00 PM	11	ML Engineer					
14		Feature engineering	5 days	13/8/26 8:00 AM	19/8/26 5:00 PM	13	ML Engineer					
15		CNN-LSTM Develo...	8 days	20/8/26 8:00 AM	31/8/26 5:00 PM	14	ML Engineer					
16		Backend developm...	5 days	1/9/26 8:00 AM	7/9/26 5:00 PM	15	Backend Developer					
17		Database integration	3 days	8/9/26 8:00 AM	10/9/26 5:00 PM	16	Database Administrator					
18		Frontend Develop...	5 days	11/9/26 8:00 AM	17/9/26 5:00 PM	17	Frontend Developer					
19		Testing	6 days	18/9/26 8:00 AM	25/9/26 5:00 PM							
20		Unit Testing	2 days	18/9/26 8:00 AM	21/9/26 5:00 PM	18	Tester					
21		Integration Testing	2 days	22/9/26 8:00 AM	23/9/26 5:00 PM	20	Tester					
22		Model Evaluation	1 day	24/9/26 8:00 AM	24/9/26 5:00 PM	21	Tester					
23		Bug Fixing	1 day	25/9/26 8:00 AM	25/9/26 5:00 PM	22	Backend Developer					
24		Deployment	3 days	28/9/26 8:00 AM	30/9/26 5:00 PM							
25		Deploy API	1 day	28/9/26 8:00 AM	28/9/26 5:00 PM	23	Backend Developer					
26		Deploy Dashboard	1 day	29/9/26 8:00 AM	29/9/26 5:00 PM	25	Frontend Developer					
27		Final Validation	1 day	30/9/26 8:00 AM	30/9/26 5:00 PM	26	Project Manager					
28		Maintenance	3 days	1/10/26 8:00 AM	5/10/26 5:00 PM							
29		Model Update	1 day	1/10/26 8:00 AM	1/10/26 5:00 PM	27	ML Engineer					
30		Documentation	1 day	2/10/26 8:00 AM	2/10/26 5:00 PM	29	Project Manager					
31		Future Improvements	1 day	5/10/26 8:00 AM	5/10/26 5:00 PM	30	Project Manager					

26 Jul 26							2 Aug 26							9 Aug 26							16 Aug 26							23 Aug 26							30 Aug 26							6 Sep 26							13 Sep 26							20 Sep 26							27 Sep 26																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M



